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Item 14.  Continued. 
 
CHANGES TO THE BIDDING SCHEDULE 
 
1.  Bidding Schedule.-  Replace the Bidding Schedule (pages 00010-1 thru 00010-6) with the attached 
new Bidding Schedule, bearing the notation “ACCOMPANYING AMENDMENT NO. 0002 TO 
SOLICITATION NO. DACA63-02-B-0006.” 
 
 
CHANGES TO THE SPECIFICATIONS 
 
2.  Replacement Sections - Replace the following section with the accompanying new section of the 
same number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0002 TO 
SOLICITATION NO. DACA63-02-B-0006:" 
 
             01000    CONSTRUCTION SCHEDULE 
 
 
CHANGES TO THE DRAWINGS 
 
3.  Replacement Drawings.-  Replace the drawings listed below with the attached new drawings of the 
same number, bearing the notation "AM #0002": 
 
C305.cal C305 JOINT PATTERN PLAN 5 
H101.cal H101 EROSION AND SEDIMENT CONTROL 
H105.cal H105 EROSION AND SEDIMENT CONTROL 
H106.cal H106 EROSION AND SEDIMENT CONTROL 
AE101.cal A-E101    INTERIOR LEGEND 
AE301.cal A-E301    VEHICLE MAINTENANCE SHOP POWER PLAN AREA 1 
AE703.cal A-E703   "VEHICLE MAINTENANCE SHOP MOTOR & PANEL SCHEDULES, SHEET 3" 
 

 
 
 

END OF AMENDMENT 
 
 
 



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION DACA63-02-B-0006 
 

 Vehicle Maintenance Facility 
Fort Hood, Texas 

 
Solicitation No.DACA63-02-B-0006 

  
BIDDING SCHEDULE  

DACA63-02-B-0006 00010-3 

(To be attached to SF 1442) 
                                                                            
Item                                Estimated            Unit     Estimated  
No.           Description           Quantity     Unit    Price    Amount___  
All work required by the Contract documents for the construction of the Ft 
Hood Vehicle Maintenance Facility excluding Option Bid Items. 
 
0001 All work to construct the  
 Tactical Equipment Shop, Complete,  
 Including utilities to the 1524mm  
 (5-foot line), and exclusive of  
 all other work listed  
 separately. Sum Job *** $_________ 
 
0002 All work to construct the  
 Deployment Storage Facility,  
 Complete, Including utilities  
 to the 1524mm (5-foot) line, and  
 exclusive of all other work 
 listed separately. Sum Job *** $_________ 
 
0003 All work to construct the  
 Oil Storage Facility, Complete,  
 Including utilities to the 1524mm  
 (5-foot) line, and exclusive of  
 all other work listed  
 separately. Sum Job *** $_________ 
 
0004 All work to construct the two 
 Dispatch Houses, Complete,  
 Including utilities to the 1524mm 
 (5-foot) line, and exclusive of  
 all other work listed  
 separately. Job Sum *** $_________ 
 
0005  Drilled Piers 
 
0005AA  460mm (18-In) Drilled Piers  428.0 LM $_____  $_______ 
 
0005AB  460mm (18-In) Casing  299.7 LM $_____  $_______ 
 
0005AC  610mm (24-In) Drilled Piers  282.3 LM     $_____  $_______ 
 
0005AD  610mm (24-In) Casing  197.8 LM     $_____  $_______ 
 
0005AE  762mm (30-In) Drilled Piers      372.2  LM       $_____  $_______ 
 
 



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-02-B-0006 
 

Solicitation No.DACA63-02-B-0006 
  

BIDDING SCHEDULE (cont) 
 

DACA63-02-B-0006 00010-4 

0005AF  762mm (30-In) Casing      263.6  LM       $_____  $_______ 
 
0005AG  915mm (36-In) Drilled Piers  133.2 LM $_____  $_______ 
 
0005AH  915mm (36-In) Casing  85.7 LM $_____  $_______
   
0005AI 1067mm (42-In) Drilled Piers  14.3 LM $_____ $_______ 
 
0005AJ 1067mm (42-In) Casing  10.1 LM $_____ $_______
  
0006 Concrete Hardstand Job Sum *** $_________
     
0007  Construct all Exterior Work 
 outside the building’s 5- 
 foot line (Including  
 utilities, earthwork, 
 paving sidewalk, parking  
 lot paving, curb and gutter,  
 turfing, and all other work  
 not listed separately) Job Sum *** $_________ 
 
0008  Final Record Drawings Job  Sum  ***   $ 50,000.00  
 
      TOTAL BASE BID $_________________ 
 
0009 The monetary value for warranty work is established at 1 percent 
of the amount awarded for construction.  See the Contract Specifications 
Section 01770 CONTRACT CLOSEOUT, paragraph “Contractor's Response to 
Construction Warranty Service Requirements.” 
 
 
0010 OPTION NO. 1: All work  
 required by the plans and  
 specifications for  
 construction of resin  
 modified pavement for the 
 hardstand in lieu of the  
 concrete hardstand used  
 in the Base Bid Job Sum *** $_________ 
 
0011 OPTION NO. 2:All work  
 required by the plans and  
 specifications for the  
 construction of the expansion 
 to (AM#2) Storage Area A Job Sum *** $_________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-02-B-0006 
 

Solicitation No.DACA63-02-B-0006 
  

BIDDING SCHEDULE (cont) 
 

DACA63-02-B-0006 00010-5 

0012 OPTION  NO. 3: All work required  
 by the plans and specifications  
 for the additional Electric  
 Communications Equipment at 
 (AM#2) Storage Area A Job Sum *** $__________ 
 
0013 OPTION NO. 4: All work required  
 by the plans and specifications  
 to construct Latrine and 
 Guard Shack buildings 
 (AM#2) Storage Area A Job Sum *** $__________ 
 
                       TOTAL BASE BID PLUS OPTIONS 1 thru 4$_______________ 
 
 
 
 
 
 
 

Negative numbers should be denoted by a negative sign (-) or 
brackets < > 
 
 
 



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-02-B-0006 
 

Solicitation No.DACA63-02-B-0006 
  

BIDDING SCHEDULE (cont) 
 

DACA63-02-B-0006 00010-6 

NOTES:  
  
1.  ARITHMETIC DISCREPANCIES  (EFARS 14.407-2) 
  

(a)  For the purpose of initial evaluation of bids, the following will 
be utilized in resolving arithmetic discrepancies found on the face of the 
bidding schedule as submitted by bidders:  
  

(1) Obviously misplaced decimal points will be corrected;  
  

(2) In case of discrepancy between unit price and extended price, 
the unit price will govern;  

  
(3) Apparent errors in extension of unit prices will be 

corrected; and  
  

(4) Apparent errors in addition of lump-sum and extended prices 
will be corrected.  

  
(b)  For the purpose of bid evaluation, the Government will proceed on 

the assumption that the bidder intends his bid to be evaluated on the basis 
of the unit prices, the totals arrived at by resolution of arithmetic 
discrepancies as provided above and the bid will be so reflected on the 
abstract of bids.   
 
   (c)  These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 
 
2.  If a modification to a bid based on unit prices is submitted, which 
provides for a lump sum adjustment to the total estimated cost, the 
application of the lump sum adjustment to each unit price in the bid 
schedule must be stated.  If it is not stated, the bidder agrees that the 
lump sum adjustment shall be applied on a pro rata basis to every unit 
price in the bid schedule.  
  
3.  Bidders must bid on all items.  
  
4.  Costs attributable to Division 01 - General Requirements is assumed to 
be prorated among bid items listed. 
 
5.  Responders are advised that this project may be delayed, cancelled or 
revised at any time during the solicitation, selection, evaluation, 
negotiation and/or final award process based on decisions related to DOD 
changes in force structure and disposition of the Armed Forces. 
 
6. For the purpose of this solicitation, the word "item" shall be 
considered to mean "schedule" as used in Provision 52.214-0019, CONTRACT 
AWARD--SEALED BIDDING--CONSTRUCTION, in Section 00100 INSTRUCTIONS, 
CONDITIONS, AND NOTICES TO BIDDERS. 
 
 
 
 
 
 
 
 
 
 



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-02-B-0006 
 

Solicitation No.DACA63-02-B-0006 
  

BIDDING SCHEDULE (cont) 
 

DACA63-02-B-0006 00010-7 

NOTES cont. 
 
7. EXERCISE OF OPTIONS (SWDR 715-1-1 (16 January 1996)) 
 
The Government reserves the right to exercise the option(s) by 
written notice to the Contractor either singularly or in any combination 
for up to 90 calendar days after award  
of the Base Bid without an 
increase in the Offeror's Bid Price. Completion of added items shall 
continue at the same schedule as the Base Bid unless otherwise noted in 
Section 01000 CONSTRUCTION SCHEDULE, paragraph 1 entitled SCHEDULE. 
 
8.  ABBREVIATIONS 
 
For the purpose of this solicitation, the units of measure 
are represented as follows: 
 

a. LS (lump sum) 
b. MM (millimeters) 
c. LM (length in linear meters) 
d. M2 (square meters) 

 
 

END OF BIDDING SCHEDULE 



Ft Hood Vehicle Maintenance Shop FHVMF
ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-02-B-0006

          

SECTION 01000

CONSTRUCTION SCHEDULE
AM#0001 and AM#0002

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES  
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED DAMAGES:

                       Commencement    Completion    Liquidated
                        of Work         of Work      Damages
                       (calendar        (calendar    per calendar
 Item of Work           days)            days)       day[1]    _ 

(1)  (AM#2) All work 
     except Work Items 
     (2), (3), (4), 
     and (5)           Within 10
                       days after
                       receipt of
                       Contract 
                       Notice to         AM#0001      AM#0002
                       Proceed             720        $ 1,220.00
(AM#2)
(2)  Completion of 
     all 
     Construction 
     of Storage 
     Yard "A"          Within 5
                       calendar days
                       after a 
                       separate NTP 
                       issued by the 
                       Contracting
                       Officer            134        $   520.00
(AM#2)
(3)  Completion of all      
     Construction of      
     Storage Yard "B"   Within 5 
                        calendar 
                        days after 
                        a separate
                        NTP issued 
                        by the ACO
                        Contracting
                        Officer           134         $  370.00
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Ft Hood Vehicle Maintenance Shop FHVMF
ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-02-B-0006

(AM#2)
(4)  Completion of all      
     Construction at      
     Murphy Rd. & North 
     Ave Intersection         
     (East of 
     Station 11+65)    Within 5 
                       calendar 
                       days after 
                       a separate 
                       NTP issued 
                       by the 
                       Contracting
                       Officer             60        $   150.00

(5)  Establishment 
     of Turf             **                **             ---
_______________________________________________________________________________
(AM#2) 1Liquidated damages are not accumulative.

*Establishment of Turf

Planting and maintenance for turfing shall be in accordance with 
Section 02926 ESTABLISHMENT OF TURF.  No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

  1.1.1   Testing of Heating and Air-Conditioning Systems

The times stated for completion of this project includes all required 
testing specified in appropriate specification sections of heating, air 
conditioning and ventilation systems including HVAC Commissioning.  
Exception: boiler combustion efficiency test, boiler full load tests, 
cooling tower performance tests, and refrigeration equipment full load 
tests, when specified in the applicable specifications, shall be preformed 
in the appropriate heating/cooling season as determined by the Contracting 
Officer. 

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
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Ft Hood Vehicle Maintenance Shop FHVMF
ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-02-B-0006

due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK   
       KILLEEN, TX AREA (FORT HOOD, BELTON AND STILLHOUSE LAKES AND
           RESERVE CTRS.  ALONG HWY 36 FROM HWY 79 TO HWY US67)

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
    4    4     4     4     6     4     3     3     4     4     3     4
       

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

1.3   WORK RESTRICTIONS

 1.3.1   Working Hours

Normal working hours shall be Monday through Friday, 07:00 A.M. to 04:00 
P.M.

1.3.2   Security Requirements

For the duration of this Contract, access to Fort Hood will be delayed 
between 5 minutes to 30 minutes or more due to increased security 
precautions, including the checking of vehicle occupants' IDs, vehicle 
manifests, and the searching of all vehicles.  Any general or specific 
threat to the safety of those working or living at Fort Hood could result 
in longer waiting times at the access points to Fort Hood.

The following are requirements for contractor employees entering Fort Hood:
               a.  One form of picture ID.
               b.  A memo from the construction company on their letterhead 
stating the reason for entry, contract number, and the location at Fort 
Hood where the jobsite is located.
               c.  All delivery trucks must have a bill of laden and 
delivery truck drivers must have a picture ID.
               d.  Employee Identification Badges:  Contractor personnel 
shall wear visible Contractor-furnished employee identification badges 
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while physically on the Installation.  Each badge shall include, as a 
minimum, the company name, employee name, photograph, Contract Title, 
Contract Number, and the expiration date of the badge.  See Section 01500 
TEMPORARY CONSTRUCTION FACILITIES for additional requirements.

1.4   UTILITIES

1.4.1   Payment for Utility Services

Water, gas, and electricity are available from Government-owned and 
operated systems and will be charged to the Contractor at rates as provided 
in Contract Clause 52.236.14 AVAILABILITY AND USE OF UTILITY SERVICES.

1.4.1.1   (AM#2) Meters and Temporary Connections 

The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases required to 
measure the amount of each utility used for the purpose of determining 
charges.  The Contractor shall notify the Contracting Officer, in writing, 
5 working days before utility (gas, water, electricity)
Connections are desired so that a utilities contract can be established.

1.4.1.2   (AM#2) Final Meter Reading

Before completion of work and final acceptance of the work by the 
Government, the Contractor shall notify the Contracting Officer, in 
writing, 5 working days before termination is desired.  The Government will 
take a final meter reading.  The Contractor shall then remove all the 
temporary distribution lines, meter bases, and associated paraphernalia.  
The Contractor shall pay all outstanding utility bills before final 
acceptance of the work by the Government.

1.4.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 14 days prior to date 
of requested outage:

    a.    Water,  and sewer outages shall be held to a maximum duration 
of 4 hours unless otherwise approved in writing.

    b.    (AM#2) Gas or electrical outages are prohibited.  Connections 
to gas and electric lines shall be connected hot without an outage.

    c.  All utility outages shall be scheduled only on Saturdays, 
Sundays, or holidays unless specific approval is otherwise received.

1.5   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing (AM#2) 30 days prior to date of requested 
outage:

    a.  (AM#2) One lane traffic shall be maintained at all times.

    b.  (AM#2)                        .
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Ft Hood Vehicle Maintenance Shop FHVMF
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    c.     The final street repair shall be completed within 14 days 
after the start of any street crossing.  Any part of the street 
returned to service prior to final repair shall be maintained smooth 
with hot-mix cold-lay surface course.

(AM#2) d.   Open cuts across paved roads and streets for utility 
crossings will not be allowed.  Utility crossings will be accomplished 
by boring or jacking procedures unless otherwise indicated.

(AM#2) e.   The construction of the Murphy Road and North Avenue 
Intersection has specific requirements.  Reference Phasing Plan below 
for the specific requirements.

1.6   (AM#2) CONSTRUCTION PHASING

A.  Construction of Storage "A"

(1)   The contractor shall notify the government 30 calendar days 
in advance of their proposed start of construction for the new 
Storage Yard "A".  A separate NTP will be issued for construction 
of the Storage Yard "A".

(2)   The 30 calendar day notification prior to starting will be 
used for government personnel to move the items located in the 
existing storage yard to the south end of the existing storage 
yard.

(3)   The contractor shall provide and maintain access at all 
times for the user to enter and exit Storage Yard "A".  Storage 
Yard "A" will be occupied by the user at all times.

(4)   New Storage Yard "A" will be constructed in 2 sections 
(north and south).  The user will be always occupying 1 of the 
sections.

(5)   When the separate NTP is issued, construct a temporary 
security fence (2.15 meters with 3 strands of barbed wire) 35 
meters in from the north to secure the north end of the existing 
Storage Yard "A".  The contractor shall coordinate with the 
Government when entering the Storage Yard.

(6)   Once the temporary security fence is installed and the north 
end of the Storage Yard "A" is secure the contractor can begin 
construction of the north end of Storage Yard "A" as required by 
the contract plans and specifications.  The contractor has 45 
calendar days after the separate NTP is issued to construct the 
temporary security fence and the north section of the new storage 
yard.

(7)   When the north section is complete, allow 7 calendar days 
for acceptance by the Government.  Once acceptance by the 
Government, the contractor shall move the temporary security fence 
to the north 5 meters.  This temporary security fence shall have a 
7.5 meter gate for access by the user.  When the temporary 
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security fence with gate is relocated allow 30 calendar days for 
the government to relocate the items in the storage yard to the 
north section of the new storage yard.

(8)   When the items are relocated, the contractor can begin 
construction of the south section of the new Storage Yard "A" as 
required by the contract plans and specifications.  The contractor 
as 45 calendar days to construct the south section of the new 
storage yard.  When the south section is complete allow 7 calendar 
days for acceptance by the Government.  

(9)   When the south section of the Storage Yard "A" is accepted 
by the Government, the contractor shall remove the temporary 
security fence between the north and south sections within 5 
calendar days.  Coordination of final removal of the temporary 
security fence shall take place with the Government so the new 
Storage Yard "A" is secure at all times.

(10)   The contractor shall coordinate with his sub-contractors in 
the construction of the new access road to maintain at all times 
for the user to have access to and from Storage Yard "A" until the 
new Access Road is complete and accepted by the Government.

(11)   The total construction duration of 134 calendar days as 
called out for in the above Schedule includes the 30 calendar days 
allocated for the Government to relocate items from the south 
section to the north section of the Storage Yard "A" and also 14 
calendar days for government acceptance for both sections of the 
storage yard (north and south). 

B.  Construction of Storage Yard"B"

(1)   The contractor shall notify the government 30 calendar days 
in advance of their proposed start of construction for the new 
Storage Yard "B".  A separate NTP will be issued for construction 
of the Storage Yard "B".

(2)   The 30 calendar day notification prior to starting will be 
used for government personnel to move the items located in the 
existing storage yard to the south end of the existing storage 
yard.

(3)   The contractor shall provide and maintain access at all 
times for the user to enter and exit Storage Yard "B".  Storage 
Yard "B" will be occupied by the user at all times.

(4)   New Storage Yard "B" will be constructed in 2 sections 
(north and south).  The user will be always occupying 1 of the 
sections.

(5)   When the separate NTP is issued, construct a temporary 
security fence (2.15 meters with 3 strands of barbed wire) 35 
meters in from the north to secure the north end of the existing 
Storage Yard "B".  The contractor shall coordinate with the 
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Government when entering the Storage Yard.

(6)   Once the temporary security fence is installed and the north 
end of the Storage Yard "B" is secure the contractor can begin 
construction of the north end of Storage Yard "B" as required by 
the contract plans and specifications.  The contractor has 45 
calendar days after the separate NTP is issued to construct the 
temporary security fence and the north section of the new storage 
yard.

(7)   When the north section is complete, allow 7 calendar days 
for acceptance by the Government.  Once acceptance by the 
Government, the contractor shall move the temporary security fence 
to the north 5 meters.  This temporary security fence shall have a 
7.5 meter gate for access by the user.  When the temporary 
security fence with gate is relocated allow 30 calendar days for 
the government to relocate the items in the storage yard to the 
north section of the new storage yard.

(8)   When the items are relocated, the contractor can begin 
construction of the south section of the new Storage Yard "B" as 
required by the contract plans and specifications.  The contractor 
as 45 calendar days to construct the south section of the new 
storage yard.  When the south section is complete allow 7 calendar 
days for acceptance by the Government.  

(9)   When the south section of the Storage Yard "B" is accepted 
by the Government, the contractor shall remove the temporary 
security fence between the north and south sections within 5 
calendar days.  Coordination of final removal of the temporary 
security fence shall take place with the Government so the new 
Storage Yard "B" is secure at all times.

(10)   The contractor shall coordinate with his sub-contractors in 
the construction of the new access road to maintain at all times 
for the user to have access to and from Storage Yard "B" until the 
new Access Road is complete and accepted by the Government.

(11)   The total construction duration of 134 calendar days as 
called out for in Section 01000 includes the 30 calendar days 
allocated for the Government to relocate items from the south 
section to the north section of the Storage Yard "B" and also 14 
calendar days for government acceptance for both sections of the 
storage yard (north and south). 

C.  Construction of Murphy Road and North Avenue Intersection

(1)   The contractor shall notify the government 30 calendar days 
in advance of their plan to start construction of Murphy Road and 
North Avenue Intersection.  Everything East of Station 11+65.

(2)   The Government will issue a separate NTP for the 
construction of the intersection.  The contractor shall complete 
all work associated with the intersection (East of Station 11+65) 
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within 60 calendar days.

(3)   During the 30 day notification period prior to issuance of 
the NTP, the contractor may begin installation of all traffic 
control devices, but no road closures until the NTP is issued.

(4)   The contractor shall submit a detailed Traffic Control Plan 
in accordance with the contract plans and specifications prior to 
the 30 calendar day notification period.

(5)   The acceptance by the Government of the intersection and 
opening the completed intersection to traffic is within the 60 
calendar day duration.  The contractor shall schedule his work 
accordingly.

(6)   All signage, marking, and channelization devices shall be in 
conformance with the 2000 Manual on Uniform Traffic Control 
Devices, U.S. Department of Transportation, Federal Highway 
Administration

D.  Fire Alarm and Fire Sprinkler Systems.

The Contractor shall submit the fire alarm and fire sprinkler 
transmittals such that they are approved within 180 days after the 
Notice to Proceed.  The fire alarm and fire sprinkler systems 
shall be tested per specification and completely operational 60 
days before the Final Inspection of the Associated Building.  Only 
50% payment for all activities related to the fire alarm and fire 
sprinkler systems will be allowed prior to all contract 
requirements to include the final acceptance testing is 
successfully completed and the system is approved and accepted by 
the Contracting Officer.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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